Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	
Team ID	
Project Name	Insurance Fraud Detection System
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register in the application by entering my name, email, and password.	3	High	sanket
Sprint-1	Registration	USN-2	As a user, I receive a confirmation email after registering.	2	High	sanket
Sprint-2	Login	USN-3	As a user, I can log into the application using email and password.	2	High	sanket
Sprint-1	Claim Submission	USN-4	As a user, I can submit insurance claim details through the web interface.	3	Medium	sanket
Sprint-2	Fraud Detection	USN-5	As a user, I can view the fraud prediction result for my submitted claim.	5	High	sanket
Sprint-2	Claim Monitoring	USN-6	As a customer care executive, I can view all submitted claims.	2	Medium	sanket

Sprint-2	**Claim Verification**	**USN-7**	**As a customer care executive, I can review suspicious claims flagged by the system.**	**3**	**Medium**	**sanket**
Sprint-3	**System Management**	**USN-8**	**As an administrator, I can manage users and monitor system performance.**	**3**	**High**	**Sanket**
Sprint-3	**Model Monitoring**	**USN-9**	**As an administrator, I can monitor machine learning model performance.**	**3**	**Medium**	**sanket**

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	23 feb 2026	1 march 2026	18	1 march 2026
Sprint-2	20	6 Days	23 feb 2026	1 march 2026	19	1 march 2026
Sprint-3	20	6 Days	23 feb 2026	1 march 2026	17	1 march 2026
Sprint-4	20	6 Days	23 feb 2026	1 march 2026	20	1 march 2026

Velocity:

Step 1: Total Story Points Completed

$$18 + 19 + 17 + 20 = 74$$

Total Completed Story Points = **74**

Step 2: Number of Sprints
Total Sprints = **4**

Step 3: Average Velocity per Sprint

$$Average\ V \quad elocity = \frac{Total\ S \quad tory\ P \quad oints\ C}{Number\ o \quad f\ S \quad p}$$

$$Average\ V \quad elocity = \frac{74}{4}$$

$$Average\ V \quad elocity = 18.5$$

So the **team velocity ≈ 18–19 story points per sprint**.

Step 4: Velocity per Day
Sprint Duration = **6 Days**

$$Velocity\ p \quad er\ d \quad ay = \frac{18.5}{6}$$

$$Velocity\ p \quad er\ d \quad ay \approx 3.08$$

Average team velocity ≈ 3 story points per day

Burndown Chart:
: